State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2002

Project ID: 0092-01-09
Project Title: Fresh Water Mussel Study

Approved Starting Date (Contract Date): 6/29/2001
Estimated Completion Date: 6/30/2003

Primary Investigator: Ed Emmons, Department of Natural Resour ces
WisDOT Technical Contact: Gary Birch
Administrative Contact: Nina McLawhorn

Description: This research will consolidate published and unpublished information on the distribution and relative
abundance of Wisconsin's mussels and establish a study design and sampling protocol for more effective tracking of
freshwater mussel habitats statewide.

Project Cost: $100,000

Expendituresfor current quarter:
Total Expendituresto date: $31,593.15

Percent Complete:

Progress This Quarter: (Includes project committee meetings, work plan status, contract status, significant progress, etc.)
The portion of the contract that calls for converting paper data into the digitized version of the Wisconsin Mussdl Atlasis
complete. DNR has sent adigital version of the data towisDOT for inspection. Gary Birch of WisDOT isin the process
of examining the data, and placing it within an eectronic map environment.

An ammendment to this contract was completed and submitted to hopefully extend the contract into the first quarter of
fiscal year 2004. Amendment was for $20,000.

Randy Piette (DNR) continued development of mussal inventory methods to be used for the survey. He tested both
quantitative and qualitative sampling methods into the fall diving season. The qualitative mussel survey method will be used
in water bodies for arapid screening of water bodies in the future.

Work Next Quarter: (Includesproject committee meetings, work plan status, contract status, significant progress, etc.)

The Mussel Atlas portion is complete. Randy Fiette will continue developing mussel inventory methods. Randy will
report results of sampling methods for the next quarterly report. UW-Stevens Point may review and make suggestions to
Randy after he has had some opportunity to experiment with different methods.

Circumstances Affecting Progr ess/Budget:
Hopefully, project will be extended by one quarter.

Please insert or attach Gantt Chart.




